STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

MLRCH
FOR THE MONTH OF FEBRUARY 2013

FORM DPW-CIA 2/05

Date: March 7, 2013

CONTRACTOR: CC Engineering & Construction, inc.

ADDRESS: P.O. Box 4349 Contract No. 61287 [~
City, State ZIP: Kaneohe, Hawaii 96744 DAGS Job No. 12-14-7474
PROJECT TITLE: Kapolei Middle School - Building C, Hardeninrg of Hurricane Shelter
CONTRACT FOR INSPECTION BRANCH USE
[_A"SUBMITTAL REGISTER [ A COMMENCEMENT REQUIREMENTS
Basic Confract Amount $ 68,650.00  |DUE MONTHLY: [ PROJECT SCHEDULE
[ 11DAILY REPORTS [ A-PAYROLL AFFIDAVITS
MONTHLY ESTIMATE CHECKLIST [ CONTRACT NUMBER
(/]PROJECT NAME AND LOCATION [;ALL SIGNATURES
CHANGE ORDERS ‘
Total § 6,543.00
Adjusted Contract Amount $ 75,193.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 68,650.00 100.00% $ 6,543.00 $ 75,193.00
Retained REDUCED [ ] $ 1,792.00 $ 163.00 $ 1,955.00
Amount Subject to Payment $ 66,858.00 $ 6,380.00 $ 73,238.00
Payments to Date $ - $ R $. -
Payments Now Due $ 66,858.00 $ 6,380.00 $ 73,238.00

Payment No. FINALJ ] 1

Remarks:

2. | certify that the above bill is correct, just, that payment has not been received, and all payroll
affidavits have been submitted, are current, or proper deductive exclusions have been made to

g > * this request; and least 80% of ocur workforce resides in Hawaii.
# P vy '
WM §//f/%’/5

1. Computed and Checked by:

.Ref'ﬂwended Pm|ec‘ spector or Engineer Date:
C C Engineering & Construction, Inc.
W%?——-—‘ %{, & /} 27 / 3 Name of Contractor
/ Recommended: / Area Engineer/Architect v Date:
(A M/ VAD 1 0 opm
Ciu Y That—e __ MARTE 119 2/t9/13
5. Approved: & Branch Chidgror District Engineer Date: 1 Title: Jeffrey Durham, Vice-President Date

The Public Works Administrator certifies that change orders have been issued and the work performed.

//?9”“/" MAR 182003 _

/ State Public Works Admlmstramr




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAI!

Department of Accounting and General Services

Division of Public Works

For the Month of: P%% 2013

CONTRACTOR: CC Engineering & Construction, Inc. Contract No.: 61287
PROJECT TITLE: Kapolei Middle School - Building C, Hardening of Hurricc DAGS Job No.: 12-14-7474
o
% CONTRACT
9 LICENSE BASIC CONTRACT| COMPL. %! RETN AMOUNT
O |PRIME CONTRACTOR |[TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
CC Engineering & ConstructidGeneral Contractor ABC-23456 $64,470 $54,980| 85.28% 2.5% $1,3741A
e e e
SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT! TO DATE] CMPL % RETAINED
M. Shiroma Painting Painting C-15857 $4,180 $4,180] 100.00% 10% $418
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% 30
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% 30
#DIV/0! 10% $0
#D1V/0! 10% $0
#DIV/0! 10% 30
#DIV/0! 10% $0
Total Retained from Subs $418(B

' IBASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

$1,792|

I certify that the above retentions are correct for this request.

C C Engineering & Construction, Inc.

Name of Contractor

Jeffrey Durham, Vice-President 3//5///3

Bignefure Date

NOTE:
Columnar totals shall be equal in doilar value to that on
the Monthly Estimate Sheet

Checked/Verified by:

A

|nitia!/o‘F’ﬂ)ject Inspector or Engineer



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: Fi?ﬁ%ﬁ% 2013

CONTRACTOR: CC Engineering & Construction, inc. Contract No.: 61287

PROJECT TITLE: Kapolei Middie School - Building C, Hardening of Hurri DAGS Job No.: 12-14-7474
a CHANGE
(L})J ORDER
g LICENSE CHANGE ORDER| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR [TRADE NO. AMOUNT| TODATE| CMPL % RETAINED

CC Engineering & Constructid General Contractor ABC-23456 $6,543 $6,543] 100.00% 2.5% $163|A

CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#D1V/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% 30
#DIV/0! 10% $0
#DIV/0! 10% $0
Total Retained from Subs 30iB

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $163]

I certify that the above retentions are correct for this request.

Checked/Verified by:

C C Engineering & Construction, Inc.

Name of Contractor /é-

Initial vPiroject Inspector or Engineer

% Jeffrey Durham,Vice-President .?//y//)"
=
/B%ﬁture Date
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 1 PROJECT TITLE: KAPOLEI MIDDLE SCHOOL - BUILDING C, HARDENING OF
HURRICANE SHELTER

BILLING MONTH: March-13 DAGS JOB NO.: 1 2-14-7474 CONTRACT NO.: 61287

CONTRACTOR: C C ENGINEERING & CONSTRUCTION, INC

VENDOR CODE: 20186900

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B09-448M $68,650.00 . $1,792.00 $66,858.00

Totals: | $68,65000 200 gsessse0

Change Order Payment Suffix: 2,3
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 posadem $4,800.00 . §120.00  $4,680.00
03 B09-448M . e 81,743..00.- e 843,00 - 815700400
o $5,54300 P $16300 $6,38000

Grand Total: $75,193.00 $1,955.00 $73,238.00

77 { ’_ b
T (S 2/ iz
Verified By DATE

(This Section for Administrative Services Office Use Only)

| Vendor Code 20186900

| Cost Code  3A1

1 Voucher No.

P WAT 22 20

' Verified By




